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M-15-00 Modi fication (1994 Refocusing Neq0Iti ations

Description/Justi+ication of Change

Justification of Change:

From the direction of Tri-Party commitments to rebaseline USDOE's Environmental
Restoration (ER) Program, the need to refocus and reprioritize ER activities, and the
need to achieve the "bias-for--action" as stated in the Hanford Past Practice Strategy,
the M-15-00 milestone is rewritten to speed progress in achieving stakeholder values
including protecting the Columbia River, implementing aggressive remedial actions, and
making land available for other uses. The actions for this approach will include
moving a milestone from M-13-00 to M-15-00, modifying M-35-00, stating priorities for
clean-up of the Hanford site, and coordinating the submittal of Hazardous Waste
Facility Treatment, Storage and/or Disposal (TSD) Unit Closure/Postclosure Plans with
operable um t work plans (or other equ-ivalent document). This revised course of action
will result in a more effective Env^ronmental Restoration Program.

See attached Descri tion Justificat on of Change c o ntinued on Pag e 2.

Inpact of Change

The M-15-00 milestone is defined to show priority of ER activities, achieve earlier
remediation, and focus on remediation of >ites along the Columbia River. The following
activities & impacts are addressed on the attached pages:
1. Columbia River/Groundwater Activities;
2. 100, 200, and 300 Area Activities;
3. 200 Area Groundwater Activities;
4. No impact to ongoing 200 area source operable unit work.

Remediation schedules will be set through the Remedial Design/Remedial Action(RD/RA)
process as enforceable milestones with appropriate target dates in order to effectively
drive work and allow measurement of progress. Closure of the 6 Tank Farm Operable
Units (200-UP-3, 200-TP-5, 200-TP-6, 'r00-20-4, 200-P0-3, 200-BP-7) will be addressed
under M-45-0 0.

Affected Docwnents

Hanford Federal Facility Agreement. and Consent Order Action Plan and
A endices B, C & D.
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Description/Justification of Change (continued)

1. COLUMBIA RIVER/GROUNDWATER ACTIVITIES

Oescriot: ion/Justification of Chancie

Columbia River initiatives are identified as high priority activities by Hanford
stakeholders, public, and Native Funerican Indian Tribes. The Columbia River
Comprehensive Impact Assessment is moved from a M-13-00 to a M-15-00 milestone to
direct completion of this assessment. Groundwater remediation strategies are
clarified.

MILESTONE DESCRIPTION

M-15-80 Submit the Columbia River Comprehensive Impact
Assessment to EPA and Ecology (Human Health and
Environment Risk Assessment) [formerly M-13-80B]

M-15-81A Provide a report to the E?A and Ecology,
including recommendations for actions for
approval by Ecology and E^3A, to coordinate
regulatory compliance decisions across RCRA &
CERCLA Groundwater nonito°ing programs for the
200 Area Plateau. fhe reoort shall
(1) Evaluate:

(a) the effec-s of pump and treat systems
on existing groundw,ater monitoring;
(b) the effects of :easing discharge to the
soil column (Milesti)ne M-17-00) on existing
groundwater monitor+ng;
(c) the effects of 'he rerouting of liquid
discharges to the suil column on existing
groundwater monitoring systems; and,

(2) Incorporate the impac.;s of groandwater
remediation and l quias management as described
in the Hanford Groundwate^ Remediation Strategy
and the Hanford Groundwat,^r 'rotec'.ion Management
Plan.

M-15-81B Submit to the EPA and Eco'ogy, a document to
support future Feas bilit Studies describing:
the known nature and extent of Iodine-129
contamination in the 200 Area Plateau (soil and
groundwater); potential Applicable or Relevant
and Appropriate Requirements (ARARS); and
available treatment methods; including costs and
efficiencies.

DATE

submittal date to
be determined no
later than
12/15/95

12/31/95

4/30/96
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Description/Justification of Change (continued)

Impact of Change:

The submittal of the Columbia River C)mprehensive Impact Assessment to EPA and
Ecology (Human Health and Environment Risk Assessment) [formerly M-13-80B] is a
milestone which was left as TBD in the Fourth Amendment of the Tri-Party Agreement.
The submittal of this assessment and -ited groundwater strategies are expected to
reinforce commitments to stakeholders regarding the high priority of monitoring and
ceasing contaminant discharges to area groundwater.

2. 100, 200, AND 300 AREA ACTIVITIES

Description/Justification of Chan qe_

Dates are set for the completion of 170, 200, and 300 Area Operable Unit past
practice site investigations in order to ensure cont-inued progress in
characterization and remediation in these areas. The three agencies have a goal of
issuing Records of Decision by 12/31/96 for all twenty 100 and two 300 Area Operable
Units currently under investigation. There is an additional goal of issuing RODs
for the remaining five 100 Area Operaole Units and one 300 Area Operable Unit by the
year 2000.

MILESTONE DESCRIPTION DUE DATE

M-15-00 Complete RI/FS (or RFI/CMS) process for 12/31/2008
all Operable Units

M-15-OOA Complete all remaining 100 Area Operable 12/31/99
Unit pre-ROD site investigations under
approved work plan ;chedules (100-KR-2,
100-KR-3, 100-FR-2, 100-IU-2, and
100-IU-6).

M-15-OOB Complete all 300 Area Operable Unit 12/31/99
pre-ROD site investigations under
approved Work Plan achedules.

M-15-OOC Complete all 200 Area non-Tank Farm 12/31/2008
Operable Unit pre-ROD site
investigations under approved Work Plan
schedules.

Impact of Change:

The determination of 100, 200 and 300 Area investigation completion dates allows for
a definitive course of action. Significant changes are made in the ER program to
prioritize the 100 and 300 Area cleanup. All interim milestones will be implemented
as stated in approved Work Plans. Closure of the 6 Tank Farm Operable Units
(200-UP-3, 200-TP-5, 200-TP-6, 200-RO-4, 200-P'-3, 200-BP-7) will be addressed under
M-45-00.
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Description/Justification of Change (continued)

3. 200 AREA GROUNDWATER ACTIVITIES

Description/Justification_ of Ch anqe:

200 Area Groundwater investigations, remediation, and pump and treat activities will
continue in order to address tribal and stakeholder key values of dealing
realistically and forcefully with groundwater contamination. Pump and treat
activities will continue at 200-BP-5, 200-UP-1, and 200-ZP-1 under M-13-06A,
M-13-02A, and M-13-04A, respectively. Milestones are established to follow through
on these activities for Interim Remedial Measure (IRM) plume remediation and non-IRM
plume investigation through approved schedules in the Work Plan.

MILESTONE DESCRIPTION DUE DATE

M-15-21

M-15-17

Evaluate results of M-13-06A and 10/31/95
submit Proposed lRM Plan for
200- BP--5.

Submit Proposed IRM Plan for 4/30/95
Uranium, Technetium-99 and
Nitrate fo r 200-UP-1.

Impact of Change:

The establishment of these two 200 Area proposed groundwater milestones sets firm
dates to examine the performance of these groundwater remediation efforts.

4. 200 AREA SOURCE OPERABLE UNIT ACTIVITIES

Description/Justification of Change:

There is no impact to ongoing 200 Area source operable unit work. Implementation of
continued work will follow schedules in approved work plans and/or other approved
documents. The ongoing 200 Area source operable units are 200-UP-2, 200-BP-11,
200-BP-1, and 200-ZP-2.
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